Illinois Program Improvement Plan
November 2010

NPDES Permitting for
Concentrated Animal Feeding Operations

Objective 1: All Large CAFOs that discharge or propose to discharge pessess are required to
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obtain NPDES permits.
Approach:

1. By ganuary February 2011, Illinois EPA CAFO permit managers will confer meet with all

Region 5 states including their Minnesota and Michigan geunterparts to learn about the systems
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and staffing those States employ to authorize CAFOs under general permits.

2. Illinois EPA will establish a schedule for making a completeness determination and taking

preliminary and final action on all permit applications that are pending as of November 30, 2010.

By January February 15, 2011, Illinois EPA will provide a draft of the schedule to U.S. EPA for
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approval or approval with modification. Subsequent to the approval, Illinois EPA will provide a
monthly status report on each application to U.S. EPA, the frequency of which calls shall be
adjusted after the initial six months.

3. By guly August 2011, Illinois EPA will report on the outcome of a re-investigation of the 45
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cases in which Illinois EPA determined that an applicant did not require a permit. The report
will include conclusions and, as appropriate, recommendations for further action.
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Illinois EPA will review each CAFQO application

received on or after December 1, 2010 for completeness within 90 days of receipt. All complete

applications will be posted for public notice within 120 days of receipt. Illinois EPA will respond to all
incomplete applications with a notice of incompleteness (NOI) delineating the deficiencies in the
applications and requiring a response within 30 days. The lllinois EPA will issue a violation notice (VN)
under Section 31 of the EPAct or request U.S. EPA issue information collection orders under Section 308




of the Clean Water Act for any applicant who has not responded or in which case the application is

found to be still incomplete after the issuance of the NOI.
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5. Within 45 days of receiving a request from Illinois EPA, U.S. EPA will issue information
collection orders, under section 308 of the Clean Water Act, to CAFOs that have submitted
incomplete applications to Illinois EPA. lllinois EPA will refer such CAFOs to U.S. EPA within
30 days after the deadline Illinois EPA sets in a deficiency letter or Notice of Violation to the
applicant.

6. By March 2011, Illinois EPA will request from the Illinois Departments of Agriculture and
the III|n0|s Department of Publlc Health entepmt&memerandaeef—agteemem—threughwhtehthe
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M#ptewd&theed%afeassessment—te—U%—EFlA—ter—rewew The development of an workload

assessment will be done in conjunction with the production of, and is one outcomes of, the statewide

CAFO inventory. (Consequently, the workload assessment will be done when the final statewide

inventory is finished, approximately 18 months after the pilot is completed in the next several months.)

In the interim, the Illinois EPA will committed to hiring three new field staff and three new permit staff

to work on the CAFO program.
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8. Newly-hired Illinois EPA CAFO permit writers will complete the NPDES Permit Writers’

Course and the Nutrient Management Plan (NMP) Training for Federal and State Permit Writers,

Inspectors, and Technical Assistance Providers within six months after their start date. Existing

permit writers will complete the NMP Training within 30 days after it becomes available on-line.

By February 15 2011, U.S. EPA will train existing permit writers on the unpermitted discharge
prohibition and duty to apply for a permit in the CWA and federal regulations. U.S. EPA will
train newly-hired permit writers within six months after their start date.

9. Within 30 days after publication of amendments to 35 Ill. Adm. Code, subtitle E, Illinois EPA

will inform the owner of each Large CAFO in the State’s inventory, in writing, about the duty to



apply for a permit and the potential consequences for failing to apply. Illinois EPA will provide
a draft of the letter to U.S. EPA for review and approval or approval with modification.

10. Prior to adoption of 35 Il. Adm. Code Subtitle E amendments by the Illinois Pollution

Control Board, By-Mareh-201L Illinois EPA and U.S. EPA will complete a joint evaluation of ( Formatted: Strikethrough

general permit ILAO1 to identify conditions that Illinois EPA could modify to streamline the

process for review of NMPs and incorporation of NMP terms into the permit. For any conditions

so identified, Illinois EPA will public notice draft modifications not more than 30 days after U.S.

EPA’s approval publication of amendments to 35 Ill. Adm. Code, subtitle E. [Formatted: Strikethrough
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Gede—submle—lé Prior to submitting amendments to Subtitle E with the Illinois Pollution Control

Board, lllinois EPA and the CAFO Stakeholders Workgroup will_jointly decide whether Illinois EPA [Formatted: Not Strikethrough

should require permit applicants to use the Manure Management Planner (MMP) (available at: ( Formatted: Not Strikethrough

http://www.agry.purdue.edu/mmp/) or other software (such as the lllinois-specific lllinois Manure

Management Plan, developed in consultation with the University of Illinois and available on the web at :

http://web.extension.illinois.edu/immp/auth/login.cfm) as a means of reviewing NMPs and

incorporation of NMP terms into permits. lllinois EPA would require U.S. EPA financial and technical

support in appropriate training in the review of applications that use the MMP and other software.
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12. Within 30 days after Illinois EPA authorizes a CAFO under a permit, Illinois EPA will enter

data for the CAFO into the Integrated Compliance Information System (ICIS).

Indicia of Progress ABydwe@@—Z@ﬂ—l@—Ea#g&GAF@st—pessess—NPD%—penm{s ( Formatted: Strikethrough

June 30, 2011, for applications submitted prior to March 31, 2011 Illinois EPA will have issued permits

to, have posted for public notice or otherwise have under review or enforcement, as detailed in the SOP

in response to Approach 4.
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http://www.agry.purdue.edu/mmp/
http://www.agry.purdue.edu/mmp/
http://web.extension.illinois.edu/immp/auth/login.cfm

Objective 2: U.S. EPA approves amendments to 35 Ill. Adm. Code, subtitle E, which £} reflect ( Formatted: Strikethrough

the 2003 and 2008 revisions to the federal regulatlons for CAFOs—(Z)@stabhsh—pFeteeHve ( Formatted: Strikethrough

Approach:

1. Illinois EPA will provide draft amendments to 35 Ill. Adm. Code, subtitle E, to U.S. EPA for

review by December 1, 2010. U.S. EPA will provide comments and recommendations within 45

days of receipt. Illinois EPA will revise the draft to resolve U.S. EPA’s comments and provide

the revised draft to U.S. EPA within 38 45 days after receipt of the comments and ( Formatted: Strikethrough

recommendations. U.S. EPA will provide any remaining comments and recommendations

within 15 days.

2. Within 45 90 days after receipt of U.S. EPA’s comments and recommendations on the revised ( Formatted: Strikethrough

draft, Illinois EPA will file the amendments as a proposed amendatory rulemaking with

recommend-that the Illinois Pollution Control Board prepgse-the-amendmentsforthepurpoese-of ( Formatted: Strikethrough

requesting-public comment. [ Formatted: Strikethrough

3. As appropriate, U.S. EPA will communicate its position on the amendments to the Board as

the Board decides whether to propose the amendments.

4. If lllinois EPA requests, U.S. EPA will provide support to organize and respond to public

comments on the proposed amendments.

5. Within 36 45 days after the amendatory rulemaking becomes effective publicatien, lllinois ( Formatted: Strikethrough

EPA will submit the final amendments to U.S. EPA for approval under 40 C.F.R. §123.62. ( Formatted: Strikethrough

6. Within 30 60 days after publication-of the effective date of the amendatory rulemaking ( Formatted: Strikethrough

amendments, lllinois EPA will revise its permit application forms and public notice draft ( Formatted: Strikethrough

modifications to general permit ILAO1 as appropriate based on the amendments. ( Formatted: Strikethrough
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app#eves%heamendmemymu—gaday&of—mee% The amendments to Subtltle E ensure

compliance with the 2003 and 2008 revisions to the federal CAFO regulations. Within 90
days after the receipt of U.S. EPA’s approval of the revised draft, l1linois EPA will propose
Subtitle E to the Illinois Pollution Control Board. Illinois EPA implements the
amendments upon becoming effective.




NPDES Compliance Monitoring and Enforcement for CAFOs

Objective 1: To detect and report all federally actionable violations and sufficiently document
them in order to support formal enforcement.

Approach:

[ Formatted: Strikethrough

1. lllinois EPA will develop a strategy for reviewing all AFOs that are likely to be CAFOs, consistent

with the following:

a. lllinois EPA will develop a pilot inventory for seven high profile counties with large livestock

populations using a GIS-based tool. This pilot will be completed in January 2011 and field tested
to verify accuracy. Field testing will be completed by March 31, 2011.

b. Once the pilot has been verified, lllinois EPA will seek financial and technical assistance and
approval to complete the system for the entire state, to be done in stages for areas with high
livestock populations.




c. _Asthe inventory tool is populated, lllinois EPA will develop a strategy for the inspection of all
Large and other CAFOs, consistent with staffing resources and in consultation with U.S. EPA.
This strategy will begin with the pilot (seven county) inventory and will be finalized by May |

2011. The development of and completion date for the final strategy will be dependent on the

completion of the statewide inventory.

d. Jlllinois EPA will develop a CAFO inspection standard operating procedure by July 31, ( Formatted: Not Strikethrough
2011. The SOP will be written to enable the inspector to determine whether CAFOs ( Formatted: Not Strikethrough
discharge or propose to discharge during wet weather. The SOP should include pre-
inspection preparation, access procedures, site visit conduct and inspection timing,
sampling, and post inspection procedures including report format and content and
discharge documentation. Illinois EPA will provide the SOP to U.S. EPA for review and
approval or approval with modification.

[ Formatted: Indent: Left: 0.5", No bullets or numbering
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2. Illinois EPA will organize an initial training for all its field inspectors and office enforcement
staff to effectively evaluate CAFOs that are in the jnterim inventory. Training will cover the  Formatted: Strikethrough
approved SOP including pre-inspection preparation, inspection conduct, post-inspection follow-
up and documentation, review of compliance data (i.e., overflow reports, discharge monitoring
reports, Single Event Violations (SEVs), wet weather significant noncompliance (SNC)
determinations, and complaints), new violation processing procedures instituted under this
program improvement plan, and identification of new facilities/discharges. By June Mareh [ Formatted: Strikethrough
2011,U.S. EPA and Illinois EPA compliance and enforcement staff will conduct this training.
The Illinois Attorney General’s Office staff will be invited to participate. supplemented-by-U-S- ( Formatted: Strikethrough
D A Bv February 0410 1ol RPA-wil-provide-aproposed-acendafo aYaldalV fa
3. By May June 1, 2010, Illinois EPA will develop and provide to U.S. EPA a long-term CAFO ( Formatted: Strikethrough
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inspector training curriculum for all staff conducting CAFO inspections. Fhe-curriculum-will-be

empleteay-ar-e Ag-C O ecto Ra-the Re-supe ors-By-Augd g New

staff will complete the curriculum within six months of their start date. New staff will complete
the curriculum prior to conducting inspections independently. The curriculum will cover all
State and federal CWA-related matters. At a minimum, it will include the requirements outlined
in Attachment A (i.e., inspector training required under U.S. EPA internal order 3500.1).

4. Ilinois EPA will develop an annual site-specific CAFO inspection plan which ensures
inspection at a minimum of 20 percent of the CAFOs identified in the most recent inventory,
consistent with the National Compliance Monitoring Strategy. Illinois EPA will provide the plan
to U.S. EPA by September 1 of each year for approval.




EPRAto-facilitate-datacolection: At its existing Compliance Group monthly meetings Illinois
EPA will review the findings and documentation for a determination of whether the facility
meets the definition of a CAFO, areas of non-compliance, wet weather SNC determinations,
violations detected, documentary evidence, and recommendations for correcting the violations.
Illinois EPA and U.S. EPA will confer monthly to review the findings and documentation of all
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CAFO noncompliance, cases beginning with those initiated in 2009.

6. During FY 2011, U.S. EPA will conduct oversight inspections of a minimum of five Illinois
EPA NPDES or livestock inspections to evaluate the effectiveness of the State inspection
program. U.S. EPA inspectors will document their findings, and evaluate the thoroughness and
scope of prior Illinois EPA inspections as well as the appropriateness of the record-keeping and
reporting associated with the inspections. U.S. EPA will provide copies of these inspection
reports to Illinois EPA within 60 days of completion. U.S. EPA will also conduct independent
inspections at additional AFOs with suspected wet weather discharges. U.S. EPA will invite
Illinois EPA participation where appropriate. U.S. EPA will initiate any appropriate follow-up
enforcement consistent with existing State/U.S. EPA enforcement communication agreements
and the Environmental Performance Partnership Agreement.

7. By June 2011, Illinois EPA will develop a citizen complaint SOP and database for
AFOs/CAFOs. The database will include a field recording the response to the complaint and a
written report of results to the complainant. Illinois EPA will provide a report of the complaints
received and disposition of them to U.S. EPA monthly the frequency of which shall be adjusted
after the initial six months.
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Indicia of Progress: A consolidated inventory of Large CAFOs has been created, is maintained
in ICIS, and is easily accessible to all lllinois EPA staff. Illinoie EPA will conduct inspections at
all potential Large CAFOs identified in the initial inventory consistent with a comprehensive

inspection plan that has been |0|ntly agreed upon with U. S EPA Aeemprehensw&mspeeuen [Formatted: Strikethrough

satlsfactory tralnlng program for mspectors has been |mplemented Mmely—émergeney ( Formatted: Strikethrough

- One hundred percent of
Single Event Violations and wet weather SNCs are identified and recorded in ICIS.

Objective 2: To properly track and efficiently resolve newly-identified violations

Approach:
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Illinois EPA’s Bureau of Water will revise its Enforcement Response Guide (ERG)ina < [ Formatted: Normal, No bullets or numbering

manner designed to improve the timely and appropriate response to violations detected at
CAFOs and ensure a prompt return to compliance. Illinois EPA will submit the revised ERG to
U.S. EPA by February 1, 2011 for review. The ERG will require all large CAFOs to apply for
and obtain an NPDES permit where the CAFO discharges or proposes to discharge. The ERG
will also require all medium AFOs to apply for and obtain a NPDES permit where the AFO
meets the definition of a CAFO. In addition, the ERG will reflect the Wet Weather SNC Policy
in the determination of SNC as well as the appropriate enforcement response. All staff working
on AFO/CAFO issues will be trained and the revised ERG will be implemented.
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- By May 1, 2011, the Illinois EPA will issue Violation Notices
(VNs) for all significant noncompliance detected at CAFOs, within 180 days of becoming aware
of the violations, pursuant to Section 31(a) of the Illinois Environmental Protection Act (Act).
The VNs will include recommended remedies and schedules for implementation, as appropriate.
CCAs will be accepted when they bind the respondents to the requirements and timeframes
recommended in the VNs. For violations that constitute an imminent or substantial
endangerment to human health, the environment or property, lllinois EPA will immediately refer

the case to the Illinois Attorney General’s office pursuant to Section 43 of the Act [Formatted: Strikethrough

3. In cases where the facility does not respond to the VN or proposes a remedy that is less
effective than the remedy proposed by Illinois EPA, Illinois EPA will immediately act to
complete the necessary pre-referral actions under Section 31 that will allow Illinois EPA to
formally refer the matter to the Illinois Attorney General’s office or the State’s Attorney of the
county in which the alleged violation occurred. Simultaneously, Illinois EPA will refer the case
to the Enforcement Decision Group for pre-referral consideration of the case.

[ Formatted: Strikethrough

5. For matters that the EDG decides will be referred to the Illinois Attorney General’s office, no

later than May 2011, Illinois EPA will provide a copy of the referral to U.S. EPA preparea ( Formatted: Strikethrough
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7. Beginning no later than January 2011, Illinois EPA will provide a quarterly report to U.S.
EPA and conduct a joint call as to the status and disposition of every CAFO matter considered
by the EDG.

Indicia of Progress: No extended periods of negotiation for Compliance Commitment

Agreements. Illinois EPA consistently follows the approved ERP ERG. No State-lead [Formatted: Strikethrough

enforcement cases result in an overfile by U.S. EPA.

Objective 3: To assure that existing, unresolved enforcement matters are properly tracked and
efficiently processed.

Approach:

1. Beginning in January 2011, Illinois EPA program and legal managers, Illinois Attorney
General’s office managers, and U.S. EPA program and legal managers will conduct a quarterly
docket review of all referred CAFO matters and all open federal enforcement cases. Participants
will agree on the lead agency, path to resolution (including target dates), appropriate penalty
resolution, and desired results. Ilinois EPA will document decisions.

2. By July 2011, HineisERAand U.S. EPA legal staff will provide training to Illinois Attorney ( Formatted: Strikethrough

General’s office staff, and include Illinois EPA, -on legal issues relevant to CAFO enforcement
and litigation, including U.S. EPA penalty policies.

Indicia of Progress: All pending matters meet agreed-upon schedules for action and resolution,

decisions affecting case progress are expeditiously made, and barriers are removed. Fhe-time ( Formatted: Strikethrough
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referred matters placed on the docket will progress as expeditiously as possible.

CAA Title V Permitting

Objective 1: Issue Clean Air Act Permit Program (CAAPP) permits pursuant to the Clean Air
Act and 40 C.F.R. Part 70

Approach:

1. Effective immediately, an Illinois EPA manager will review all draft permits and project
summaries before they are public noticed to ensure that the CAAPP permits and project
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summaries include, at a minimum, the following elements required by the CAAPP: all
applicable requirements, periodic monitoring sufficient to assure compliance, compliance
assurance monitoring where applicable, compliance schedules where appropriate, origin and
authority for all permit terms, and practicably enforceable terms.

2. Effective immediately, Illinois EPA will begin to review all incoming CAAPP applications to
ensure minimum technical and administrative completeness. Illinois EPA should not provide an
application shield to any source which does not submit an application containing the minimum
information necessary to issue a permit. However, establishing a requirement for certain
information in an application does not preclude Illinois EPA from requesting additional
information as necessary during processing of the application.

3. By January 15, 2011, Illinois EPA will develop and seek U.S. EPA input on a completeness
checklist. At a minimum, the checklist should provide that, to be considered complete, an
application must include a justification for non-applicability determinations and periodic
monitoring requests (including the methods by which the permittee should monitor emissions;
how frequently the measurement should be taken; and, if the measurements are indirect
(parametric), how the measured values relate to actual emissions from the source).

4. U.S. EPA will timely provide Illinois EPA with the most recent guidance documents, petition
orders, and Title V regulations and will be available at least once a month to discuss how these
policies will impact and be implemented by Illinois EPA.

5. By January 2011, Illinois EPA will develop a mechanism to ensure that its permit analysts
understand and are equipped to fully implement the requirements of the Clean Air Act, 40 C.F.R.
Part 70, and U.S. EPA’s guidance and policies. This mechanism could include weekly section
meetings to discuss recent U.S. EPA permit comments, applicability determinations, and petition
orders; informal training on topics such as effective permit writing, periodic monitoring
justification writing techniques, or permit-specific issues; and formal training that U.S. EPA can
provide or help Illinois EPA develop. U.S. EPA is available to attend these meetings and answer
permit-specific questions in Springfield at least monthly.

6. By February 2011, U.S. EPA and Illinois EPA will re-open and revise the existing Title V
implementation memorandum of understanding to provide that Illinois EPA will make available
to U.S. EPA its response to comments prior to the start of U.S. EPA’s 45-day period to review a
proposed permit, and to provide that Illinois EPA will public notice for 30-days (or longer) a
draft Title VV permit, and will provide a sequential 45-day period for U.S. EPA’s review of the
proposed permit. U.S. EPA’s 45-day review period will begin when Illinois EPA provides U.S.
EPA with its response to comments and a proposed permit revised to address all substantive
comments received during the public comment period. However, this provision will not prevent
U.S. EPA from waiving any portion of the 45-day review period remaining after it has completed
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its review. Once lllinois EPA has met the stated objectives of this plan, U.S. EPA may re-open
the implementation memorandum of understanding concerning this issue.

7. Effective immediately, U.S. EPA will, at a minimum, review and comment on one draft
permit per month. Illinois EPA will work with U.S. EPA to address these comments.

8. U.S. EPA will work with Illinois EPA on the revised permit for the U.S. Steel — Granite City
Works to ensure that the responses to comments are complete and in sufficient detail. U.S. EPA
is focusing on the U.S. Steel — Granite City Works CAAPP permit because it is timely, and
includes a spectrum of issues that U.S. EPA believes can foster a common understanding of
expectations and approaches to issuing CAAPP permits.

Indicia of Progress: U.S. EPA expects to see a decline in repetitive comments over time. U.S.
EPA does not find grounds to object to permits.

Objective 2: Significantly reduce CAAPP permit issuance backlogs
Approach:

1. By December 15, 2010, Illinois EPA senior management will reinforce to staff, in writing,
that issuing CAAPP operating permits is a priority. Illinois EPA senior management will also
take every opportunity to identify issuance of CAAPP permits as a priority, such as through e-
mails, speeches, and the identification of priorities.

2. By February 2011, Illinois EPA will develop goals, review them with U.S. EPA, and clearly
lay out for Illinois EPA staff expectations for CAAPP permit issuance. lllinois EPA senior
management will develop and post in the office visual displays of the goals and expectations
along with a measure of Illinois EPA's success in meeting the goals.

3. By May 2011, Illinois EPA will assess its CAAPP permit issuance process and permit format
to determine where the process can be shortened and the time needed to issue a CAAPP permit
minimized. (Examples of possible streamlining approaches would be to issue construction
permits that are in the same format as CAAPP permits and that comply with the same
requirements as CAAPP permits, update the format of the CAAPP permits to be more
streamlined, and reduce the amount of time to get additional information from applicants.) U.S.
EPA is available to participate in this process.

4. Ilinois EPA will implement the recommendations of the streamlining assessment by August
2011
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5. By January 2011, Illinois EPA will develop and implement a plan to significantly increase the
permit issuance rate of federally enforceable state operating permits, or FESOPSs, to sources that
have applied for synthetic minor limits to avoid CAAPP applicability.

Indicia of Progress: By May 2011, Illinois EPA will issue at least four final CAAPP permits

from the backlog. By November 2011, Illinois EPA will issue a cumulative total of at least 10
final CAAPP permits from the backlog. By May 2012, Illinois EPA will issue a cumulative total
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of at least 20 final CAAPP permits from the backlog. By November 2012, Illinois EPA will
issue a cumulative total of at least 32 final CAAPP permits from the backlog.

Objective 3: Minimize the length of time permits are stayed due to appeals to the Illinois
Pollution Control Board

Approach:

1. Illlinois EPA will address appeals in a timely and proactive manner. Illinois EPA will not
extend the negotiations of the settlement of the appeal unduly.

2. By May 2012, Illinois EPA will address the appeals to the utility permits first with a goal of
issuing the final utility CAAPP permits.

Indicia of Progress: The docket of pending appeals will be reduced by one quarter in one year
and three quarters in two years.

Air Enforcement

Objective 1: To detect all federally reportable violations and sufficiently document them in
order to support formal enforcement

Approach:

1. llinois EPA will organize training for its field inspectors and office enforcement staff.
Training will cover pre-inspection preparation, inspection conduct, post-inspection follow-up
and documentation, review of compliance data (i.e., stack tests, continuous emission monitoring,
continuous opacity monitoring reports, deviation reports), and new violation processing
procedures instituted under this program improvement plan. Illinois EPA enforcement staff will
conduct training supplemented with U.S. EPA staff. 1llinois EPA will provide a proposed
agenda to U.S. EPA for approval. U.S. EPA will review training materials. Illinois EPA will
provide the draft agenda to U.S. EPA by December 1, 2010, and complete training by January
2011.

2. By December 15, 2010, Illinois EPA will compose a technical screening committee,
consisting of Illinois EPA’s top three technical staff appointed by Illinois EPA with input from
U.S. EPA. The committee will consult with field inspectors prior to each inspection to review
methods of evaluation, applicable regulatory requirements, and necessary documentation specific
to that investigation. Post inspection, the committee will meet with each inspector to review the
findings and documentation, and identify areas of non-compliance and remedies. Each week, the
committee will identify, through email, using a template designed by U.S. EPA, each violation
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detected, whether it is ongoing or potentially recurring, the nature of documentary evidence, and
recommendations for correcting the violation to Illinois EPA’s Enforcement Decision Group, the
Illinois Attorney General’s office, and U.S. EPA.

Indicia of Progress: At least a 50 percent increase, over FY 2010 levels, in federally-reportable
violations detected in FY 2011. Documentation supporting violations is sufficient to ultimately
resolve 100 percent of the violations through negotiation or litigation, as partially evidenced by
the number of cases that the violation tracking committee (see below) refers back to technical
staff due to insufficient information.

Objective 2: To properly track and efficiently resolve newly identified violations

Approach:

1. By December 2010, Illinois EPA will institute a new violation tracking committee, composed
of Illinois EPA program and legal managers and Illinois Attorney General’s office managers.
The technical screening committee will present each violation detected during the previous
week, detailing supporting evidence, desired corrective action, and expected environmental
benefits. The committee will prioritize ongoing or recurring violations for expedited Violation
Notices (VNs), preliminarily identify violations that may require formal resolution, and direct
insufficiently supported cases back to the technical staff for follow-up. Decisions will be
documented and maintained.

2. Beginning in December 2010, Illinois EPA will issue VNs containing a recommended remedy
and schedule for implementation. Ongoing or recurring violations will have a shortened
response time.

3. Non-responses to VNs or responses without a commitment to a remedy that is at least as
effective as that proposed by Illinois EPA will be immediately referred to the EDG.

4. The EDG will be comprised of Illinois EPA program and legal managers and Illinois
Attorney General’s office managers. They will meet weekly to dispose of matters referred to
them. U.S. EPA presumes that most matters referred to the EDG will be referred to the Illinois
Attorney General’s office unless that office declines. If the Attorney General’s office declines,
the EDG can consider other options for resolution. Decisions of the EDG will be documented
and maintained.
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5. For matters that the EDG decides will be referred to the Attorney General’s office, lllinois
EPA will prepare a litigation summary (outline of contents to be designed by U.S. EPA), by an
agreed date, for transmittal to the Attorney General’s office.

6. Beginning in December 2010, the Illinois Attorney General’s office will provide to Illinois
EPA quarterly updates of the status of referred cases, and affirm agreement on settlement terms
and path to resolution.

Indicia of Progress: No extended periods of negotiation for Compliance Commitment
Agreements. One hundred percent increase in cases referred to the Illinois Attorney General’s
office over FY 2010 levels.

Objective 3: To assure that existing, unresolved enforcement matters are properly tracked and
efficiently processed.

Approach:

Beginning in December 2010, Illinois EPA program and legal managers, lllinois
Attorney General’s office managers, and U.S. EPA program and legal managers will conduct a
semi-annual docket review. Participants will review the status of each unresolved federally-
reportable state-initiated violation (post VVN); agree upon the lead agency, path to resolution
(including target dates), and appropriate penalty resolution; and affirm desired results. Decisions
will be documented.

Indicia of Progress: All pending matters will be closely monitored through ultimate resolution,
decisions affecting case progress will be expeditiously made, and barriers will be removed. The
docket of pending matters will be reduced by half in one year.

Compliance and Enforcement State Review Framework

In October 2010, U.S. EPA sent Illinois EPA a draft State Review Framework report with
findings and recommendations. Approaches to recommendations from the report are provided
below, with activities to be completed by January 2011.

At U.S. EPA's request, lllinois EPA recently responded with comments on the report.
Both Agencies will work together to create a final report in the near future with any needed
modifications to the activities below.
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Resource Conservation and Recovery Act

1. Review current data entry procedures to address issues found in the SRF review, and provide
written procedures and training to staff to resolve data entry problems.

2. With U.S. EPA, discuss changes to current practice that could lower the number of sites in
violation for greater than 240 days and not re-designated as Significant Noncompliance (SNC).
Illinois EPA will write any changes into a standard operating procedure.

3. With U.S. EPA, discuss the identification rate for violations at sites with inspections to
understand why this rate is significantly lower than U.S. EPA’s. If an issue exists, Illinois EPA
will create standard operating procedures to improve its identification rate.

4. Develop a plan with guidelines and standard operating procedures to identify Significant
Non-Compliers. The plan will include training for staff on the completeness of inspection
reports, SNC identification criteria, and timely SNC determinations. It will also include a
mechanism for management oversight to ensure consistency.

5. With U.S. EPA, discuss the reasons for actions not consistently being timely and appropriate.
Illinois EPA will write solutions to this issue into Illinois EPA standard operating procedures.

6. With U.S. EPA, jointly decide on appropriate documentation for penalties, and record these
requirements in standard operating procedures.

Clean Air Act

1. Formalize standard operating procedures for moving cases through the enforcement process.
The procedures will include quality assurance of all minimum data requirements (MDRS)
reported to Air’s Facility System (AFS), and will ensure that information is complete and
accurately entered in Illinois EPA’s internal databases. Illinois EPA will also include
representatives from the Division of Legal Counsel on the monthly conference calls with U.S.
EPA to discuss State-lead enforcement cases, specifically high priority violations (HPVS). In
addition, Illinois EPA should provide training for staff that will be responsible for reporting
MDRs to U.S. EPA, including linking the discovery date in the HPV pathway in AFS.

2. Ensure that all elements of full compliance evaluations (FCEs), as defined by the national
Compliance Monitoring Strategy, are met when reporting evaluations to AFS as FCEs. Illinois
EPA will develop a plan that includes guidelines, standard operating procedures, and oversight
for the completion of FCEs.
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3. Develop a plan that includes guidelines, standard operating procedures, and oversight for the
completion of compliance monitoring reports (CMRs). lllinois EPA should consider using a
checklist to identify all emission units, applicable requirements, required records, and applicable
pollutants, including what was specifically observed for the FCE and what was found.

4. Beginning immediately, report and maintain accurate, complete, and timely data to AFS.
Illinois EPA will report all MDRs with an accurate compliance determination, including those
regarding failed stack tests, as committed and agreed upon in the FY2010-2011 Environmental
Performance Partnership Agreement. Solutions to issues identified in the SRF report will be
written into standard operating procedures.

5. Consistently use Illinois EPA’s Violator Classification form and include the form in the
CMRs or facility case files when classifying sources as HPVs or significant violations. Solutions
to issues identified in the SRF report will be written into standard operating procedures.

6. With U.S. EPA, continue discussing alternatives for resolution of HPVs which are acceptable
under EPA’s HPV policy. Illinois EPA will write solutions into standard operating procedures.

7. Develop a penalty calculation worksheet to be used and included in the case file. The
worksheet should include economic benefit and gravity components in the penalty calculation. If
Illinois EPA determines that there is no economic benefit in a particular case, the worksheet
should document the basis for this determination. If the economic benefit information is
unavailable prior to referral to the Attorney General’s office, the lack of information will be
documented in the facility case file. If the Attorney General’s office provides such information
after the case has been referred, Illinois EPA will place that information in the case file.

8. With U.S. EPA, discuss the penalty calculation documentation which is required for
enforcement case files, including for cases involving HPVs. lllinois EPA will incorporate
agreed-upon requirements in standard operating procedures.

Clean Water Act

1. Review current data entry procedures to reconcile issues found in the SRF review. Illinois
EPA will provide written procedures and training to staff to resolve data entry problems.

2. Develop a plan that includes guidelines, standard operating procedures, and oversight for the
completion of inspection reports.

3. Develop a plan that includes identification of violations and resolution of compliance
schedule and permit schedule violations. Illinois EPA will write solutions into standard
operating procedures.
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4. With U.S. EPA, discuss appropriate use and coding of Compliance Commitment Agreements
and develop solutions that are consistent with U.S. EPA policy. Illinois EPA will write solutions
into standard operating procedures.

5. With U.S. EPA, jointly decide on appropriate documentation for penalties. Illinois EPA will
reflect the result of this decision in standard operating procedures.
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